Bidding / Permitting/ Contracting Schedule:

Date/Time

RFP Issued 9/8/26

Required Site Walk-Thru (Meet at Mansion House) 9/15/26 12 PM

Last Day for Questions from Contractors 9/21/26- 9/28/26

Final Design Team Answers issued 9/24/26 10/01/26

Bids Due to Zoo (via email to gavin.phillips@marylandzoo.org) and in 16/1/26 12PMH{noon}
person at the Mansion House Reception Area 10/08/26 12PM (noon)
Target Date for Zoo’s Announcement of Award 1942426 10/19/26
Successful Bidder to provide AIA contract draft to Zoo 19/15/26 10/22/26
Target Date for Zoo to execute AIA contract 1522426 10/29/26
Construction Schedule* P A D616

12/08/26-6/8/26
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