
Bidding / Permitting/ Contracting Schedule: VERSION 3.1 10/19/26
RFP Issued (NOT UPDATED) Tuesday, September 8, 2026
Site walk (NOT UPDATED) Tuesday, September 15, 2026
Last day of questions from contractors Monday, November 9, 2026
Final design team answers issued Thursday, November 12, 2026
Bids Due to Zoo by 12PM via email to 
gavin.phillips@marylandzoo.org Thursday, November 19, 2026
Target Date of Zoo announcement of award Monday, November 30, 2026
Successful Bidder to provide AIA contract draft to Zoo Thursday, December 3, 2026
Target date for Zoo to execute AIA contract Thursday, December 10, 2026
Construction Schedule Estimate Start Tuesday, January 19, 2027
Construction Schedule Estimate end Tuesday, July 20, 2027
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